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Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

Date: June 7, 2006

Inspector:  Diana Walden

Location: 345kV Underground Route

Storm/

Rain Event: Between 1.52-2.23” of rain was recorded over 6/1-6/3 and 1.5” of rain was recorded

on 6/7 as reported by NOAA and depending on location.

Areas of Inspection

Observation

Recommended Action

Corrective Action

Vault Openings and
Trench
Construction

- Several areas of bare soil
were present along Rt. 7 but
other construction projects
are also ongoing. 2/2-6/7/06

- Disturbed soil and stock-
piles remain at School Rd at
the HDD site. 5/10-6/7/06
The area will be graded and
restored in the next week.
6/7/06

- Equipment and work
remains near the exit point
of the bore and Old
Danbury Rd 5/31-6/7/06

- Vaults were being

accessed along Umpawaug
Rd. in order to proof them
and pull cable. 5/17-6/7/06

-A number of vaults
continue to be accessed
along other portions of the
route for internal work as
well. 4/12-6/7/06

- Active work continues
adjacent to the access drive
of Norwalk Junction and

- Continue providing good
“house- keeping” along
the roadways. Full
restoration will be
required when work is
completed. 2/2-6/7/06

- Final restoration will be
occurring soon. See
additional sections for
more details. 4/12-6/7/06

- See erosion control
section for more details.
6/7/06

- See other sections for
more details. 6/7/06

- None at this time.
Include these areas as part
of the restoration efforts.
4/12-6/7/06

- See other sections for
recommendations 6/7/06

- Restoration is
occurring and
needs to continue.

-Attention is still
needed soon-
especially
sediment issues

-N/A

- N/A

-N/A

- Needs attention.
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Areas of Inspection

Observation

Recommended Action

Corrective Action

along Rt 7, including up
past the turn. Several areas
of stockpiles were resulting.
5/31-6/7/06

Make sure the catch
basins along Rt 7 here are
being controlled. 6/7/06

Erosion and Sediment
(E&S) Controls

Route 7

- Recent rains disturbed the
straw and seed that had
been placed at the high
school J&B. 4/26-6/7/06
Grass continues to grow but
it’s still patchy. 5/25-6/7/06

- The adjacent area moving
north towards Allen’s
Meadow should be restored
as the soil surface has
remained bare for some
time. 6/7/06

- At the HDD, controls
continue to degrade and
turbid water continues to
pass under all the silt fence
barriers. 5/17-6/7/06
Haybales were installed in
an attempt to filter run-off.
6/7/06

-Sediment accumulation
has worsened in the
wetland to the east of the
basin as more turbid water
moves under the silt fence.
2/16-6/7/06

- Even though effort was
made to remove sediment
from beyond the basin, the
washouts to the east,
reintroduced silt in some of
the channels. 5/25-6/7/06

- The basin area will
become a parking area for
the school. 6/7/06

- Controls are in good shape
along the disturbed slopes
adjacent to Old Danbury

- Further restoration is
needed here. Additional
topsoil is probably
needed. 4/19-6/7/06

-A portion of this area
will be seeded and
mulched but the other area
still requires access.
6/7/06

- Final restoration will
occur in the next week as
the basin will be graded
and controls will be
replaced. Perimeter area
will be allowed to
revegetate with wetland
species. 6/7/06

-The accumulated
sediment (over 6” in some
areas) will need to be
removed by hand to the
extent feasible while
attempting to avoid
existing wetland
vegetation. 5/10-5/31/06

- Make additional efforts
to remove sediment here
in the channels due to the
new accumulation 5/25-
6/7/06

- Be sure to remove all
asphalt rubble and regrade
to appropriate soil layers
before revegetating 6/7/06
- The slopes along the
constructed swale will be
stabilized with erosion

- Still needs
attention

-Needs attention

-Still needs
attention, sooner
than later

-Still needs
attention ASAP
Haybales were
installed but aren’t
enough

- Needs attention

- Needs attention

-NA.
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Areas of Inspection

Observation

Recommended Action

Corrective Action

Rd. 6/7/06

control mats when work is
complete. 5/10-6/7/06

Erosion and Sediment
(E&S) Controls

Route 7 continued

Rt. 107

Umpawaug Rd.
And Diamond Hill Rd.

Norwalk Junction

- The backfilled vault at
Wilton Corp Park appears
to have been graded and
partially seeded but other
areas remain bare 6/7/06

- Landowner activities near
the storage area near #848
(Rt.7) are also directly
affecting wetlands,
including placing sediment
on the banks of the swales.
3/15-6/7/06

- Ruts from equipment
access had been noted in
the island at the Rt. 107 & 7
intersection leading to
sedimentation near an inlet.
2/2-6/7/06

- At the Georgetown Deli
J&B, the new erosion
control mats are in place
over the bank and the
washout at the base. 6/7/06

- The stream slope to the
north of the Deli has the
boulders installed for
stabilization. 6/7/06

- More hay and seed were
added on the streambank to
the south as well and a
piece of EC mat was
installed above the culvert.
5/31-6/7/06

- Vault access continues
along Umpawaug Rd.
Haybales were in place near
#79 Umpawaug. 5/31-
6/7/06

- Asphalt debris was left in
a few piles at this location

-The remainder of the
disturbed area needs
temporary stabilization
until access needs are
complete. 5/31-6/7/06

-The sediment placement
and landowner activities
are outside of project
jurisdiction. 4/6-6/7/06

- Protect catch basins and
restore the island if access
is complete or stabilize
temporarily within
guidelines. 4/6-6/7/06

-Due to the sandy soils,
EC mats are installed here
to promote stabilization.
Continue to monitor 5/31-
6/7/06

- Continue to monitor.
6/7/06

-Continue to monitor for
stabilization. 6/7/06

-These areas will need to
be restored when access
needs are complete even
though adjacent areas are
restored well. 6/7/06

- Make sure to pick up the
piles when work is done

-Needs attention
within guidelines

-N/A

-Needs attention

- EC mats were
installed

- EC mats and
boulders were in
place

- EC mats and
additional mulch
were placed.

- Needs attention
when access is
done

- N/A until work is
complete in the
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Areas of Inspection

Observation

Recommended Action

Corrective Action

while work is ongoing.
5/25-6/7/06

-Disturbed soil and small
stockpiles are present
adjacent to the swale so
erosion controls should be
in place. 5/31-6/7/06

in this area- provide good
housekeeping. 5/25-6/7/06

- Controls should be
added along the swale as
long as stockpiles are
here. 5/31-6/7/06

area

-Needs attention

Adjacent Wetlands and
Waterways

-The wetland channels
beyond the basin will need
to be cleared of sediment by
hand again due to the recent
rains. 5/25-6/7/06

- Wetlands directly to the
east of the basin continue to
have worsening sediment
accumulation over 6” that
will require removal. 1/19-
6/7/06

-The soil surface of the
HDD yard is still highly
disturbed and some areas of
wetland are within the silt
fence work limits. 4/12-
6/7/06

-New erosion controls will
also be installed at the edge
of the proposed parking
area. 6/7/06

- Stream bank stabilization
efforts are complete around
the Georgetown Deli.
6/7/06

-Continue to make these
efforts once the flow is
lower and sediment can be
removed. 5/25-6/7/06

- Sediment buildup should
be removed carefully by
hand to the extent
feasible. 3/9-6/7/06

This should be done in the
near future. 6/7/06

- Restoration will consist
of grading the basin,
installing topsoil and
hyroseeding. Portions
along the perimeter will
be returned to wetland
vegetation while the
remainder will be used for
school parking. 5/31-
6/7/06

- See EC sections for
details. 6/7/06

- Still needs
attention

-Still needs
attention ASAP

-Restoration will
be occurring within
the next week

- All efforts were
complete

Staging, Storage, and
Parking Areas

- The equipment storage
yard on the property south
of the Rt. 7 &107
intersection was mostly
contained. 1/26-6/7/06

- Disturbance is mostly due
to landowner activities.
3/15-6/7/06

- Debris was being piled
here as well. 5/4-6/7/06

- In general, materials
should be placed
appropriately in storage
areas or immediately
adjacent to work each
night. No potentially
spillable materials should
be left behind. Equipment
should not be placed near
resource areas. 3/9-6/7/06
- Even though this is an
active site, provide good
housekeeping and remove
debris when feasible. 5/4-

-N/A at this time

- Still needs
attention
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Areas of Inspection

Observation

Recommended Action

Corrective Action

- The small storage area
along Rt 7 across from Old
Highway Rd is still in use
6/7/06

- The racquet club storage
yard has a pile of sandbags
stored here. Stormwater
was noted running to the
swale on site. 6/7/06

- Additional blocks and
piles of asphalt were also
noted at the HDD and
should be cleaned up. 5/4-
6/7/06

6/7/06

- The area is fairly well
contained. Continue good
housekeeping here. 5/4-
6/7/06

- Install haybales at the
culvert within the swale in
an attempt to filter run-
off. 2/2-6/7/06

- The asphalt spoil from
each night is placed here
but is supposed to be
removed shortly.
Remember to remove all
asphalt upon restoration
of the area. 4/26-6/7/06

-N/A

- Needs attention

-Restoration
should occur
sooner than later if
feasible

Soils

- Most soils on roadways on
the project route are being
trucked to a waste facility
in Danbury for storage and
eventual disposal. Soils off
roadway can be returned to
the trench.

- Soils appear to be
handled appropriately.
6/7/06

- Continue to make sure
stockpiles are backfilled
to the trench by the end of
each day. 2/2-6/7/06

N/A at this time

State species of
concern, threatened and
endangered species

- No species of concern are
located in this area of
construction.

- N/A

-N/A

Vegetative clearing
limits (including trees
to save or danger trees
noted)

-A number of bare soil
areas remain along Rt 7
where restoration efforts
should continue. 3/29-
6/7/06

- A portion of the bare soil
towards Allen Meadow’s
Park should be restored
with mulch and seed. 6/7/06

- The area at the Wilton
Corp Park vault could use
temporary restoration 5/31-
6/7/06

-Restoration efforts are
largely complete along

-Other utility projects are
ongoing as well making it
difficult to coordinate
efforts. 3/29-6/7/06.

- Attend to this as soon as
possible as this area has
been inactive for awhile.
Consider temp. stabiliza-
tion in areas that still need
access. 6/7/06

-Vault access will be
necessary but stabilize the
area temporarily within
D&M guidelines. 5/31-
6/7/06

-Continue to restore
where necessary after

Restoration efforts
were noted.
Continue to
provide.

- Needs attention

-Needs attention
when feasible

-Needs attention in
vault areas
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Areas of Inspection

Observation

Recommended Action

Corrective Action

Umpawaug Rd. 5/10-6/7/06

vault access. Grass is
starting to grow in many
areas. 5/10-6/7/06

-1t may be difficult to -Areas should be placed - Still needs

promote vegetative growth | either with topsoil for full | attention

at the HDD, and Wilton HS | stabilization. 5/17-6/7/06

due to the sandy soil

surface following

excavation. 4/26-6/7/06

- Some dewatering was - See erosion control - N/A
Dewatering noted on Umpawaug Rd. section. 6/7/06

for vault access. 5/25-

6/7/06

- No blasting is occurring - None at this time. N/A
Blasting on site at this time.

- In general, make sure that | - The contractors should -N/A

Spills and Material
Storage

glues, asphalt components
and other materials are
stored well overnight and
not left out along the
roadway. 6/7/06

remain vigilant about
securing and handling fuel
containers.

- Continue to keep all
vehicles maintained well
(i.e. no apparent fluid

- Additional concrete
washouts were not noted at
the HDD site but continue
to monitor as a containment
area was not noted either.
6/7/06

leaks) if they will be used
or stored on site. - Check
equipment status on a
regular basis and keep
spill kits on hand.

- Report spills
immediately, even if they
are being controlled.

-Continue to monitor.
6/7/06

- NA at this time

Additional
Observations

Next likely scheduled
inspection:

Wednesday June 14, 2006

I have personally examined and am familiar with the information submitted in this document and all

attachments and certify that based on reasonable investigation, including my inquiry of those individuals
responsible for obtaining the information, the submitted information is true, accurate and complete to the
best of my knowledge and belief, and | understand that any false statements made in this document or its
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attachments may be punishable as a criminal offense in accordance with Section 22a-6 under Section 53a-
157 of the Connecticut General Statutes.

Inspector’s Signature: Diana Walden




345kV photos

345kV (Norwalk Junction and Rt 7) Photo on the left shows some of the leftover stockpiles from
work near the NJ access drive. Place controls here due to the proximity of the swale. Photo on the
~ right shows the work near Old Danbury Rd with appropriate controls in place. 6/7/06
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(HDD): Photo on the left shows the channel area beyond basin at the HDD. Due to the rain, there
may be more sediment buildup that has to be removed. Photo on the right shows the basin with old
haybales in place. 6/7/06

Photos by BSC Group




345kV photos

Photo on the left shows the area along the east of the basin that will be lightly graded and allowed
to revegetate with wetland species. Photo on the right shows where haybales were placed in an
attempt to filter some of the run-off. This area will be restored soon. 6/7/06
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Photo on the left shows the area where the run-off is channeling and entering the wetland area.
This area will also be restored. (Rt 7- Allen's Meadow Park) Photo on the right shows the area north
of the Wilton High School J&B that still needs restoration. 6/7/06

Photos by BSC Group




345kV photos

(Georgetown Deli) Photo on the left shows where the boulders were installed in the bank in an
attempt to stabilize. Photo on the right shows where the erosion control blanket was completely
installed along the bank that had been eroding. 6/7/06

Photo on the left shows the new erosion control mat installed along the J&B slope. This also covers
the area of bank that slumped at the stream edge. Photo on the right shows the bank to the south of
the stream that has additional mulch and seed. 6/7/06

3 Photos by BSC Group



